Attachment 7: Schedule

The following attachment presents the schedule for with the proposed South Westside Basin
Shallow Groundwater Study scope of work as described in Attachment 5, Work Plan. A start date of
May 2013 was assumed and the project is expected to be completed in January 2015, within the
two-year performance period.

San Bruno will be ready to proceed with the proposed project when funding becomes available.




